APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Magazine Rd. & US 69 Intersection Improvements Project
city uf Conftractor: Manatts, Inc.
nKen Address: 6333 NW Beaver Road, Johnston, IA 50131
Friaging b all dmpeties Finance Budget Code: G¢& 354§ ¢ ¢4l Finance Project Code: F45. Yo/
Vendor Project or Invoice #: 108.1003 PO #
Criginal Contract Date: June 7, 2010 Vendor # 2207
Date of Council Meeting 16-Aug-10 PAYMENT REQUEST # 2
PAYMENT PERIOD: From:; 07/12/110 through: 08/06/10
Contract Summary
Qriginal Contract Amount: $ 1,225,831.00
Net change by Change Orders: $ 5,544.19
Contract Amount to Date: (line 1£2) 3 1,231,375.19
Total completed and stored to date: 3 237,162.34
Retainage: 5 % of Completed Work: $ 11,858.12
Total Earned less Retainage: 3 225,304.22
Less previous applications for payment: $ 161,477.28
SUBTOTAL 3 63,826.94
OTHER CHARGES (Please attach an itemized list) 3 -
CURRENT PAYMENT DUE $ 63,826.94
Balance to finish, including retainage: $ 1,0086,070.97
Contract Time Remaining (If applicable) 49,00 WORKING DAYS

The undersigned Contractor certifies that to the best of the Contracter's knowledge, Information and belief the work coverad by this Application for Payment has been cempleted in
accordance with the Contract Decuments, that all the amounts have been paid by the Contractor for work for which previous Cerlificate(s) for Payment wers issued and paymants
recaived from the Cwner, and that current payment showrt herein s now due,

Construction Contractor Approval:  Manatt's, Inc.
Firm Name

R < 40

Signalure

nyder & Associates, Inc.
irm Name

Engrneer/Consultant Approval _

u CL 5/45 /ﬁ{” &

7 Pl oy
City of Ankeny Staff Approval % .
7 Jg-9~lo
Signature Date
Submit to: Paul Moritz, Public Works Director
Email: pmoritz@ankenyiowa.gov Phone: 515-863-3522 Fax: 515-963-3535

Date Printed: 8/6/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESCRIPTION oRiGINAL | UANTITY QUANTITY VALUE OF
ITEM # . UNITS | ProroseD | SHANGREY] TOTA 1 tir price | exrenoRD prick| This pay | WRDRTHID | GLIRIRY | compLeren | REVMNING | FERCERS
(Include Change Order # if Applicabla) QUANTITY | onpery FERIOD WORK
1 [CLEARING AND GRUBBING AC 150 160 § 100000 § 150000 025 § 25000 075§ 75000 075  50.00%
2 |seLEcTED BACKFILL oY 350.00 3000 $ 350§ 1,22600 -8 - -8 - 3001 0.00%
3 |EXCAVATION, CLASS 10, ROADWAY AND CY 573000 573000 § 500 § 2865000 262400 § 1312000 262400 5 1312000 310600  45.79%
BORROW
4 [FXCAVATICN, CLASS 10, UNSUITABLE OR oY 350.00 35000 § 400 $ 140000 -8 . -8 - 35000 0.00%
UNSTABLE MATERIAL
5 [TOPSOIL, STRIF, SALVAGE AND SPREAD CY 238000 236000 § 730 §  17,226.00 -3 - 535.00 § 427050 177500 24.79%
6 |COMPACTION WITHMOISTURE AND DENSITY  GY  2,896.00 280600 § 430 § 1245280 03000 § 356600 63000 § 356800 208600 26.66%
CONTROL
7 |MODIFIED SUBBASE CY 442500 442500 S 3300 5 150,007.60 - - -8 - 442500 0.00%
8 |GRANULAR SHOULDERS, TYPE B TON 44500 44500 $ 2010 § 894450 -3 - -8 - 44500 0.00%
9 [SHOULDER CONSTRUCTION, EARTH STA 16.00 1600 5 35200 § 553200 -3 - -8 - 16.00  0.00%
10 |GRANULAR SURFACING, GLASS A CRUSHED  TON 1000 7508  B508 § 2110 § 479519 -8 - 8508 $ 179539 - 100.00%
STONE
11 |RELOCATION OF MAIL BOXES EA 200 200 § 5t00 § 10200 100 5 5100 100 $ 51.00 100 5000%
12 [STANDARD/SLIP FORM PCC PAVEMENT, CLASS ~ §Y  13,722.00 1372200 §  30.00 § 521,436.00 - 8 - -8 © 1372200 ©.00%
G, CLASS 3 DURABILITY, 8 IN,
13 [REMOVAL OF SIGN EA 2.00 200 § 10000 5 20000 -8 - - % - 200 0.00%
14 [APRONS, CONCRETE, 48 N, DIA, EA 1.00 100 § 250000 §  2,50000 -8 - 100 § 250000 - 100.00%
35 [MANHOLE, STORM SEWER, SW-401, 48 IN, EA 1.00 1060 § 310000 § 310080 100 § 3,100.00 180 & 3,100.00 - 100.00%
16 |MANHOLE, STORM SEWER, SW-401, 60 IN, EA 2.00 200 § 450000 $ 920000 -8 - 100§ 460000 100 50.00%
17 [INTAKE, SW-504 EA 2.00 260 § 160000 § 320000 100 $ 1500.00 100§ 160000 100 50.00%
18 [INTAKE, Sw.505 EA 1.00 100 § 300000 § 300000 -8 - -8 - 100 0.00%
19 [INTAKE, Sw-506 EA 1.00 100 § 405000 § 405000 -8 - -8 - 100 0.00%
20 |INTAKE, SW-509 EA 2.00 200§ 462000 $ 924000 -8 - -8 - 200 0.00%
21 [INTAKE, SW-510 EA 2.00 200 § 600000 $ 1000000 200 § 10,000.00 200 §  10,000.00 - 10000%
22 [INTAKE, SW-513 EA 3.00 300 § 280000 § 840000 200 $ 560000 200 § 560000 100 66.67%
23 [SUBORAIN, STANDARD, PERFORATED, 6 IN AS  LF  2,760.00 276000 § 1200 $  33,120.00 -8 - -8 . 276000 0.00%
PER PLAN
24 |SUBDRAIN QUTLET {RF-19C) EA 15.00 1500 § 17100 § 256500 -8 - -3 - 1600 0.00%
25 |SUBDRAIN GUTLEY, RF-19E EA 1.00 100 § 66500 § 66500 -8 - -3 - 100 0.00%
25 |STCRM SEWER GRAVITY MAIN, TRENCHED, LF 708.00 70800 § 4525 §  32037.00 -8 - 35500 § 16,0900 35200 50.28%
RCP, 20000 {CLASS I, 15 IN.
27 [STORM SEWER GRAVITY MAIN, TRENCHED, LF 40 4000 § 6050 § 242000 -8 - -8 - 4000  0.00%
RCP, 20000 {CLASS Il), 16 IN.
28 |STORM SEWER GRAVITY MAIN, TRENCHED, LF 1365 136500 § 6135 § 8374275 -8 - 138000 § 8337465 6.00  99.506%
RGP, 20000 (CLASS Ily, 36 IN.
20 |STORM SEWER GRAVITY MAIN, TRENCHED, LF 186 18600 § 10000 $  18,600.00 -8 - 18600 $  18,800.00 - 100.00%
RGP, 20000 (CLASS i), 48 iN.
30 |REMOVE STORM SEWER FIPE LESS THANOR ¥ 245 24500 § 700 § L7500 -5 - 12300 § 66100 12200 50.20%
EQUAL TO 36 IN.
31 |REMOVAL OF PAVEMENT SY 9964 998400 $ 375 $ 3736500 196700 § 787625 306800 $ 1488000 630600 39.62%
32 |REMOVAL OF INTAKES AND UTILITY ACCESSES ~ EA 2 200 § 40300 5 8060 -8 - 100§ 4D3.00 100 §0.00%
33 |REMOVAL OF SIDEWALK sY 866 86600 § 225 §  1,948.50 -8 - -8 - 866.00  0.00%
34 |RECREATIONAL TRAIL, FORTLAND CEMENT sY 591 641.00 § 2000 $ 17.139.00 -8 - -8 - 591.00  0.00%
CONCRETE, 5 IN.
35 [SIDEWALK, P.C. CONCRETE, 4 IN. sy o7 97.00 5 2500 $ 242500 -3 - -8 - 9700 0.00%
36 |DRIVEWAY, P.C, CONCRETE, 7 IN. Y 230 23000 § 3500 § 805000 -8 - -8 . 23000 0.00%
37 |REMOVAL OF PAVED DRIVEWAY Y 329 32000 § 530 § 174370 -8 - -3 - 32000 0.00%
38 [SAFETY CLOSURE EA 2 200 § 10000 § 20000 -8 - 200 5 20000 - 100.00%
39 |REMOVE AND REINSTALL SIGN AS PERFLAN  EA 11 1100 § 10000 § 110000 500 § 50000 500 § 50000 6.00 45.45%
40 {TRAFFIC SIGNALIZATION LS 1 100 $63,500.00 3 63,500,00 -8 - 015 5  9,525.00 085 15.00%
41 |REMOVAL OF TRAFFIG SIGNALIZATION LS 1 100 § 400000 $ 400000 025 § 1,00000 108 8 400000 - 100.00%
42 |PAINTED PAVEMENT MARKING, WATERBORNE  STA 87 67.00 & 4275 § 371925 -3 - -8 - 87.00  D.OO%
OR SOLVENT-BASED
43 [PAINTED SYMBOLS AND LEGENDS, EA 1 1100 § 7050 3 77650 -8 - -8 - 160 000%
WATERBORNE OR SOLVENT-BASED
44 [TRAFFIC CONTROL LS 1 100 $ 7.800.00 § 780000 015 § 1,470.00 040 § 312000 060  4D.00%
45 |FLAGGER EA 30 3000 § 25000 § 750000 -8 - -8 - 3000 0.00%
48 |MOBILIZATION LS 1 100 $4500000 $ 4500000 025 $ 11.250.00 050 $ 2250000 0.50  50.00%
47 [iNTAKE, MODIFIED EA 2.00 200 § 430000 §  BB0000 200 $ BE00.00 200 § 860000 - 100.00%
48 |COLORED PCC PAVEMENT, 9 IN. SY 303,00 38300 § 6500 § 2469500 - s - - % - 38300 0.00%
49 |MULGHING, WOOD CELLULOSE FIBER AC 3.86 388 § 160000 § 579000 -8 - -8 - 385 0.00%
50 |SEEDING AND FERTILIZING {URBAN) AC 3.86 386§ 100000 § 386000 -8 - -8 - 388 0.00%
51 [SILT FENCE LF 360.00 36000 § 175§ 83000 -8 - 2800 3 39900 13200 63.33%
52 |REMOVAL GF SILT FENCE LF 360.00 3000 § 050 §  180.00 -8 - -3 - 36000  0.00%
53 [CLEAN-CUT GF SILT FENCE LF 360.00 6000 3 100 § 36000 -8 - - % - 36000 0.00%
54 |CLASS D RIP-RAP TON 4200 4200 5 4525 §  1,90050 -3 - -8 - 4200 0.00%
CHANGE ORDER ITEMS
~  |DETOUR ROUTE SIGNING LS 1.00 100 $ 330000 § 330000 076 § 247600 025  76.00%
- |CHANGEABLE MESSAGE SIGN DAY 3.00 300 $ 11000 $ 33000 300 § 33000 - 0000%
- |[ADDITIONAL BUSINESS SIGNING LS 1.00 100 § 33000 §  330.00 100 § 33000 - 100.00%
TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO OATE [Feriesas] R 19.28%

Please update Paymenl Application Shest

Date printed: ¥6/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Record of Change Orders
# Date

Amount

719/2010 $ 5,544.19

0~ W N =

TOTAL

3 5,544.19

Contract Time Remaining:

# Date Amount # Date Amount
1 7019/2010 [ 161,477.28 51
2 52
3 56
4 54
5 55
8 56
7 57
8 58
9 59
10 60
1 61
12 62
13 63
14 64
15 65
16 66
17 67
18 68
19 69
20 70
21 71
22 72
23 73
24 74
25 75
26 76
27 77
28 78
29 79
30 80
31 81
32 82
33 a3
34 84
35 85
36 86
37 87
38 88
39 a9
40 90
41 91
42 92
43 93
44 a4
45 95
48 g6
47 a7
48 98
49 99
50 100
TOTAL 161,477.28

CONTRACT PERIOD:
Original Contract Date:
Criginal Contract Time:
Added by Change Order:
Contract Time to Date;
Time Used to Date:
Contract Time Remaining:

WORKING DAYS
June 7, 2010
70
]
21
30%
49

Date Printed: 8/6/2010




